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SERVICES, INC. 

20901 Century Boulevard 
Germantown, MD 20874 
(301) 353-0072 
(301) 353-0076IFAX 

18 December 1991 

Fraser R .  Lockhart, Dlrector 
Environmental Restoratron Divlslon 
Department of Energy 
Rocky Flats Office 
Golden, C 0 80402-0928 

Re: Renew of Comment Responses and Revlsed Text of Frnal Draft: Phase I RFI/E?I 
Work Plan: RFP OPWL (OU 9) December 1991 

Dear Fraser: 

I have renewed both the remsed text and the comment response document 
referenced. I have not pronded detatled comments because basrcally I fmd that the 
contractor has not responded to DOE's comments. Although our coments reached 
the contractor approxunately one month ago (dated 15 November), none of the 
substantwe lssues has been resolved due to "lack of time. " However, these =sues 
are not new nor unique to OU9; they have been consistently ated m earher 
workplans. Smce they have not been addressed earher, they have not been 
addressed here, ather. 

I recogruze that there 1s an  extreme schedule constrarnt on the workplan 
preparabon. However, the comments from EPA, from CDH and DOE's staff and 
support contractors mdxate a fundamental underlylng problem set that 1s not b a g  
solved by contmumg to subrmt drafts and frnal drafts contauung the same problems. 
We contmue to defer the work needed m scopmg the workplan to latex m the 
process. We contmue to ignore or do an msuffiaent Job of addressing DQOs, 
baselme n s k  assessment and enwonmental evaluatzon methodologes. There 1s no 
evaluabon of the current knowledge of the sate, the land use plans rn the county, 
the data avarlable on the aqufers, etc, from other sources, and m general, the state 
of envuronmental con&bons m the area of RFP. 
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OU 9 Comment Resolukon 
BSA 

Havlng renewed EPA and CDH rejecbon of the OU 5 rewsed workplan and the 
systermc problems w h c h  are common to these workplans, I would recommend that 
DOE not submt the revised workplan to the regulators in its current form, The 
common and systemlc problems need to be defined by DOE and corrected by DOE, its 
support and M60 contractor and incorporated rnto the other workplans as they are 
remsed and finahzed. I beheve conmulng to submit workplans whxh (1) do not 
respond to DOE's direcbon and comments and (2) demonsmte no "lessons learned" 
from earhex subrmtbls wil l  adversely affect DOE's relaffonshrp with the regulators 
more than rmssng schedule dates. 

sincerely, 

Beverly So Ausmus, PhD 
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